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Common Acronyms and Abbreviations 
 

 
 

Acq O&M - Acquisition-Related Operations and Maintenance
APB - Acquisition Program Baseline
APPN - Appropriation
APUC - Average Procurement  Unit Cost
BA - Budget Authority/Budget Activity
BY - Base Year
DAMIR - Defense Acquisition Management Information Retrieval
Dev Est - Development Estimate
DoD - Department of Defense
DSN - Defense Switched Network
Econ - Economic
Eng - Engineering
Est - Estimating
FMS - Foreign Military Sales
FY - Fiscal Year
IOC - Initial Operational Capability
$K - Thousands of Dollars
LRIP - Low Rate Initial Production
$M - Millions of Dollars
MILCON - Military Construction
N/A - Not Applicable
O&S - Operating and Support
Oth - Other
PAUC - Program Acquisition Unit Cost
PB - President’s Budget
PE - Program Element
Proc - Procurement
Prod Est - Production Estimate
QR - Quantity Related
Qty - Quantity
RDT&E - Research, Development, Test, and Evaluation
SAR - Selected Acquisition Report
Sch - Schedule
Spt - Support
TBD - To Be Determined
TY - Then Year
UCR - Unit Cost Reporting
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Program Information 
 

 

 
 
 
Responsible Office 
 

 
 
 
References 
 

 
 

Program Name 
KC-130J Transport Aircraft (KC-130J) 

DoD Component 
Navy 

Responsible Office
CAPT Michelle Guidry  
46990 Hinkle Circle 
Bldg. 419 
Patuxent River, MD 20670 

Phone  
Fax  
DSN Phone  
DSN Fax 

301-757-8574  
301-342-0962  
757-8574  
--

michelle.guidry@navy.mil Date Assigned June 24, 2010

SAR Baseline (Production Estimate)
Navy Acquisition Executive (NAE) Approved Acquisition Program Baseline (APB) dated February 7, 2011
 
Approved APB
Navy Acquisition Executive (NAE) Approved Acquisition Program Baseline (APB) dated February 7, 2011
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Mission and Description 
 
The KC-130J Transport Aircraft (KC-130J) is a high-wing, long range land based monoplane which is powered by 
four turboprop engines equipped with six blade variable pitch propellers.  
 
The KC-130J program provides the Marine Corps with air-to-air refueler/tactical transport capability to replace the 
KC-130 F/R/T aircraft. Specific KC-130J mission capabilities encompass air-to-air refueling, rapid ground refueling, 
tactical troop transport, aerial delivery of personnel and cargo, airborne radio relay, tactical aero-medical evacuation, 
intelligence, surveillance, and reconnaissance, and Close Air Support. The KC-130J improves readiness, capability 
and survivability while reducing maintenance and operating costs. 
 
 
 

KC-130J December 2013 SAR

April 16, 2014 
17:20:48 UNCLASSIFIED 5



  
Executive Summary 
 
The current Program of Record is 104 aircraft - 79 United States Marine Corps and 25 United States Navy Reserve. 
As of March 20, 2014, 47 aircraft have been delivered. All aircraft are being acquired through United States Air 
Force procurement contracts.  
 
The KC-130J has been continuously forward deployed in support of multiple operations since February 2005. Five 
Harvest HAWK kits (Block E) have been delivered as of March 20, 2014. Harvest HAWK has been continuously 
forward deployed since fielding in October 2010.  
 
Congressional reductions in the FY 2014 appropriated budget resulted in the decrease of one aircraft; however, the 
total aircraft quantity remains unchanged.   
 
There are no significant software-related issues with this program at this time.  
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Threshold Breaches 
 

 
 
 
 
 

APB Breaches 
Schedule 
Performance 
Cost RDT&E 

Procurement 
MILCON 
Acq O&M

O&S Cost
Unit Cost PAUC 

APUC 
Nunn-McCurdy Breaches 

Current UCR Baseline 
PAUC None
APUC None

Original UCR Baseline 
PAUC None
APUC None
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Schedule 
 

 
 

 
 
 

 

 
 
 

  

Milestones SAR Baseline 
Prod Est 

Current APB 
Production 

Objective/Threshold 

Current 
Estimate 

USAF Program Initiation JUN 1996 JUN 1996 JAN 1997 JUN 1996
USAF FY 1996 Basic Aircraft Contract NOV 1996 NOV 1996 MAY 1997 NOV 1996
USAF First Delivery MAR 1999 MAR 1999 SEP 1999 MAR 1999
USMC IOC FEB 2005 FEB 2005 FEB 2005 FEB 2005

Change Explanations 
None 
 
Memo 
Structural, safety of flight, and capability modifications continue to be developed and incorporated.   

Acronyms and Abbreviations 
USAF - United States Air Force 
USMC - United States Marine Corps 
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Performance 
 

Characteristics SAR Baseline 
Prod Est 

Current APB 
Production 

Objective/Threshold 

Demonstrated 
Performance 

Current 
Estimate 

Net Ready 100% of 
interfaces; 
services; 
policy-
enforcement 
controls; and 
data 
correctness, 
availability 
and 
processing 
in the joint 
architecture.

100% of 
interfaces; 
services; 
policy-
enforcement 
controls; 
and data 
correctness, 
availability 
and 
processing 
in the joint 
architecture.

100% of 
interfaces; 
services; 
policy-
enforcement 
controls; and 
data 
correctness, 
availability 
and 
processing 
requirements
present in 
the Block 5.4 
configuration 
designated 
as 
enterprise-
level or 
critical in the 
joint 
integrated 
architecture.

Objective 
met with the 
incorporation
of Block 5.4

100% of 
interfaces; 
services; 
policy-
enforcement 
controls; 
and data 
correctness, 
availability 
and 
processing 
in the joint 
architecture.

Range with 25000 lb 
Cargo Load 

2,700 nm 2,700 nm The C-130J 
deployment 
range, at 
long-range 
cruise 
airspeeds, 
mean cruise 
weight fuel 
flow, a cruise 
altitude of 
27,000 ft or 
above, 
6,700 lbs 
reserve fuel 
overhead 
destination 
with a 
25,000 lb 
cargo 
payload, and 
the 

2,700 nm 2,700 nm
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conditions 
stated 
above, the 
deployment 
range must 
be 2,460 nm

Maximum Effort Ground 
Roll 

The 
maximum 
effort landing 
ground roll at 
135,000 lbs 
will not 
exceed 
1800 ft

The 
maximum 
effort 
landing 
ground roll 
at 135,000 
lbs will not 
exceed 
1800 ft

The 
maximum 
effort landing 
ground roll at 
135,000 lbs 
will not 
exceed 
1800 ft

1800 ft The 
maximum 
effort 
landing 
ground roll 
at 135,000 
lbs will not 
exceed 
1800 ft

Maximum Effort Takeoff 
Run 

2700 ft 2700 ft The aircraft 
shall be able 
to perform a 
maximum 
effort take off 
from a 
prepared 
surface at 
sea level, 
standard 
day, no wind, 
and 
maximum 
gross weight 
of 164,000 
lbs in 3,300 ft

2700 ft 2700 ft

Requirements Source 
Operational Requirements Letter (ORL) Change 3 dated February 14, 2009 

Change Explanations 
None 
 
Memo 
ORL Change 3 was clarified on November 12, 2013 with no changes to the KC-130J Performance Characteristics. 

Acronyms and Abbreviations 
ft - Feet 
lbs - Pounds 
nm - Nautical Miles 
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Track to Budget 
 
RDT&E
 

Appn BA PE  
Navy 1319 05 0605430N    

  Project Name  

  3199 C/KC-130 Avionics 
Modernization Program   (Sunk)  

 
Procurement
 

Appn BA PE  
Navy 1506 04 0502379N    

  Line Item Name  
  041600 Direct Support Squadron   (Sunk)  

Navy 1506 04 0502504M    
  Line Item Name  

  041600 KC-130/VMGR Squadrons 
(MCR)

     

Navy 1506 04 0206127M    
  Line Item Name  

  041600 KC-130J Squadrons (Marine Air 
Wing)   (Sunk)  

Navy 1506 06 0502379N    
  Line Item Name  
  060500 Direct Support Squadron (Shared) (Sunk)  

Navy 1506 06 0502504M    
  Line Item Name  

  060500 KC-130/VMGR Squadrons 
(MCR) (Shared)    

Navy 1506 06 0206127M    
  Line Item Name  

  060500 KC-130J Squadrons (Marine Air 
Wing)

(Shared) (Sunk)  

Defense-
Wide 0350 00    

  Line Item Name  

  1301 National Guard Reserve 
Equipment

     

 
PEs 0502379N and 0206127M will be used to procure aircraft beyond FY 2019. 
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VMGR is a Marine Aerial Refueler Transport Squadron. 
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Cost and Funding 
 
Cost Summary 
 

 
 
 

Total Acquisition Cost and Quantity  
 

BY2010 $M BY2010 $M TY $M

Appropriation
SAR Baseline 

Prod Est

Current APB 
Production 

Objective/Threshold

Current 
Estimate

SAR Baseline 
Prod Est

Current APB 
Production 
Objective

Current 
Estimate

RDT&E 35.6 35.6 39.2 38.1 35.5 35.5 37.8

Procurement 9198.3 9198.3 10118.1 9357.2 9846.3 9846.3 11005.6

Flyaway -- -- -- 7999.4 -- -- 9458.5

Recurring -- -- -- 7853.4 -- -- 9279.6

Non Recurring -- -- -- 146.0 -- -- 178.9

Support -- -- -- 1357.8 -- -- 1547.1

Other Support -- -- -- 921.8 -- -- 1059.6

Initial Spares -- -- -- 436.0 -- -- 487.5

MILCON 0.0 0.0 -- 0.0 0.0 0.0 0.0

Acq O&M 0.0 0.0 -- 0.0 0.0 0.0 0.0

Total 9233.9 9233.9 N/A 9395.3 9881.8 9881.8 11043.4
 
Confidence Level for Current APB Cost 50% - 
 
The current APB cost estimate provided sufficient resources to execute the program under normal conditions, 
encountering average levels of technical, schedule and programmatic risk and external interference. It was 
consistent with average resource expenditures on historical efforts of similar size, scope, and complexity and 
represents a notional 50% confidence level when established. 
 
 
 

Quantity SAR Baseline 
Prod Est

Current APB 
Production

Current Estimate

RDT&E 0 0 0
Procurement 104 104 104
Total 104 104 104
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Cost and Funding 
 
Funding Summary 
 

 
 
 

Appropriation and Quantity Summary  
FY2015 President's Budget / December 2013 SAR (TY$ M) 

Appropriation Prior FY2014 FY2015 FY2016 FY2017 FY2018 FY2019 To 
Complete

Total

RDT&E 37.8 0.0 0.0 0.0 0.0 0.0 0.0 0.0 37.8

Procurement 3866.2 105.4 92.5 123.4 154.1 99.9 140.2 6423.9 11005.6

MILCON 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Acq O&M 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

PB 2015 Total 3904.0 105.4 92.5 123.4 154.1 99.9 140.2 6423.9 11043.4

PB 2014 Total 3668.8 170.7 106.2 136.8 108.7 205.7 508.3 5623.7 10528.9

Delta 235.2 -65.3 -13.7 -13.4 45.4 -105.8 -368.1 800.2 514.5
 

Quantity Undistributed Prior FY2014 FY2015 FY2016 FY2017 FY2018 FY2019 To 
Complete

Total

Development 0 0 0 0 0 0 0 0 0 0
Production 0 51 1 1 1 2 1 1 46 104
PB 2015 Total 0 51 1 1 1 2 1 1 46 104
PB 2014 Total 0 48 2 1 1 1 2 4 45 104
Delta 0 3 -1 0 0 1 -1 -3 1 0
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Cost and Funding 
 
Annual Funding By Appropriation 
 

  

Annual Funding TY$ 
1319 | RDT&E | Research, Development, Test, and Evaluation, Navy

Fiscal 
Year Quantity

End Item 
Recurring 
Flyaway  

TY $M

Non End 
Item 

Recurring 
Flyaway  

TY $M

Non 
Recurring 
Flyaway  
TY $M

Total 
Flyaway  
TY $M

Total 
Support  
TY $M

Total 
Program  

TY $M

2008 -- -- -- -- -- -- 22.4

2009 -- -- -- -- -- -- 14.1

2010 -- -- -- -- -- -- 1.3

Subtotal -- -- -- -- -- -- 37.8

KC-130J December 2013 SAR

April 16, 2014 
17:20:48 UNCLASSIFIED 15



  

  

Annual Funding BY$ 
1319 | RDT&E | Research, Development, Test, and Evaluation, Navy

Fiscal 
Year Quantity

End Item 
Recurring 
Flyaway  

BY 2010 $M

Non End 
Item 

Recurring 
Flyaway  

BY 2010 $M

Non 
Recurring 
Flyaway  

BY 2010 $M

Total 
Flyaway  

BY 2010 $M

Total 
Support  

BY 2010 $M

Total 
Program  

BY 2010 $M

2008 -- -- -- -- -- -- 22.7

2009 -- -- -- -- -- -- 14.1

2010 -- -- -- -- -- -- 1.3

Subtotal -- -- -- -- -- -- 38.1
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Annual Funding TY$ 
1506 | Procurement | Aircraft Procurement, Navy

Fiscal 
Year Quantity

End Item 
Recurring 
Flyaway  

TY $M

Non End 
Item 

Recurring 
Flyaway  

TY $M

Non 
Recurring 
Flyaway  
TY $M

Total 
Flyaway  
TY $M

Total 
Support  
TY $M

Total 
Program  

TY $M

1997 3 162.6 -- -- 162.6 38.9 201.5

1998 2 110.1 -- -- 110.1 7.1 117.2

1999 2 107.0 -- -- 107.0 4.1 111.1

2000 1 62.3 -- 1.2 63.5 7.7 71.2

2001 3 195.8 -- -- 195.8 53.5 249.3

2002 2 138.2 -- -- 138.2 30.3 168.5

2003 4 284.6 -- -- 284.6 45.1 329.7

2004 -- 42.8 -- -- 42.8 95.9 138.7

2005 4 289.5 -- -- 289.5 52.7 342.2

2006 8 460.7 -- 14.3 475.0 87.5 562.5

2007 3 176.9 -- 14.3 191.2 53.1 244.3

2008 13 775.9 -- 17.5 793.4 40.9 834.3

2009 2 103.2 -- 3.0 106.2 38.6 144.8

2010 -- -- -- -- -- -- --

2011 -- -- -- -- -- -- --

2012 1 69.6 -- 1.9 71.5 14.8 86.3

2013 3 230.3 -- -- 230.3 -- 230.3

2014 1 92.7 -- 2.0 94.7 10.7 105.4

2015 1 56.8 -- 2.0 58.8 33.7 92.5

2016 1 85.4 -- 2.0 87.4 36.0 123.4

2017 2 133.5 -- 4.1 137.6 16.5 154.1

2018 1 74.2 -- 2.1 76.3 23.6 99.9

2019 1 109.5 -- 2.2 111.7 28.5 140.2

2020 4 422.8 -- 8.8 431.6 110.5 542.1

2021 4 408.2 -- 9.0 417.2 95.4 512.6

2022 4 424.3 -- 9.1 433.4 61.2 494.6

2023 4 441.0 -- 9.2 450.2 54.5 504.7

2024 4 458.3 -- 9.5 467.8 91.6 559.4

2025 4 476.3 -- 9.7 486.0 50.1 536.1
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2026 4 495.0 -- 9.9 504.9 57.8 562.7

2027 4 514.5 -- 10.1 524.6 58.9 583.5

2028 4 534.8 -- 10.3 545.1 68.8 613.9

2029 4 555.9 -- 10.5 566.4 61.3 627.7

2030 4 533.0 -- 10.7 543.7 55.3 599.0

2031 2 253.9 -- 5.5 259.4 28.2 287.6

Subtotal 104 9279.6 -- 178.9 9458.5 1512.8 10971.3
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Annual Funding BY$ 
1506 | Procurement | Aircraft Procurement, Navy

Fiscal 
Year Quantity

End Item 
Recurring 
Flyaway  

BY 2010 $M

Non End 
Item 

Recurring 
Flyaway  

BY 2010 $M

Non 
Recurring 
Flyaway  

BY 2010 $M

Total 
Flyaway  

BY 2010 $M

Total 
Support  

BY 2010 $M

Total 
Program  

BY 2010 $M

1997 3 199.2 -- -- 199.2 47.6 246.8

1998 2 133.3 -- -- 133.3 8.6 141.9

1999 2 127.9 -- -- 127.9 4.9 132.8

2000 1 73.5 -- 1.4 74.9 9.1 84.0

2001 3 228.3 -- -- 228.3 62.4 290.7

2002 2 159.1 -- -- 159.1 34.9 194.0

2003 4 321.3 -- -- 321.3 50.9 372.2

2004 -- 47.1 -- -- 47.1 105.4 152.5

2005 4 309.7 -- -- 309.7 56.3 366.0

2006 8 479.5 -- 14.9 494.4 91.1 585.5

2007 3 179.9 -- 14.5 194.4 54.1 248.5

2008 13 777.5 -- 17.5 795.0 41.0 836.0

2009 2 102.0 -- 3.0 105.0 38.1 143.1

2010 -- -- -- -- -- -- --

2011 -- -- -- -- -- -- --

2012 1 64.9 -- 1.8 66.7 13.8 80.5

2013 3 211.3 -- -- 211.3 -- 211.3

2014 1 83.5 -- 1.8 85.3 9.7 95.0

2015 1 50.2 -- 1.8 52.0 29.8 81.8

2016 1 74.0 -- 1.7 75.7 31.3 107.0

2017 2 113.5 -- 3.5 117.0 14.0 131.0

2018 1 61.8 -- 1.8 63.6 19.7 83.3

2019 1 89.5 -- 1.8 91.3 23.2 114.5

2020 4 338.7 -- 7.0 345.7 88.5 434.2

2021 4 320.6 -- 7.1 327.7 74.8 402.5

2022 4 326.7 -- 7.0 333.7 47.1 380.8

2023 4 332.9 -- 6.9 339.8 41.1 380.9

2024 4 339.1 -- 7.0 346.1 67.9 414.0

2025 4 345.5 -- 7.0 352.5 36.4 388.9
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2026 4 352.1 -- 7.0 359.1 41.1 400.2

2027 4 358.8 -- 7.0 365.8 41.1 406.9

2028 4 365.6 -- 7.0 372.6 47.1 419.7

2029 4 372.6 -- 7.0 379.6 41.1 420.7

2030 4 350.2 -- 7.0 357.2 36.4 393.6

2031 2 163.6 -- 3.5 167.1 18.2 185.3

Subtotal 104 7853.4 -- 146.0 7999.4 1326.7 9326.1
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Cost Quantity Information 
1506 | Procurement | Aircraft Procurement, Navy

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway 
(Aligned 

with 
Quantity) 
BY 2010 

$M

1997 3 199.2

1998 2 133.3

1999 2 128.0

2000 1 73.5

2001 3 228.3

2002 2 159.1

2003 4 313.9

2004 -- --

2005 4 309.9

2006 8 483.4

2007 3 181.6

2008 13 793.7

2009 2 132.0

2010 -- --

2011 -- --

2012 1 67.1

2013 3 191.8

2014 1 74.0

2015 1 53.8

2016 1 65.3

2017 2 132.1

2018 1 65.5

2019 1 77.0

2020 4 313.3

2021 4 319.8

2022 4 325.8

2023 4 332.0

KC-130J December 2013 SAR

April 16, 2014 
17:20:48 UNCLASSIFIED 21



  

2024 4 338.3

2025 4 344.7

2026 4 351.2

2027 4 357.9

2028 4 364.7

2029 4 371.6

2030 4 378.7

2031 2 192.9

Subtotal 104 7853.4
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Annual Funding TY$ 
0350 | Procurement | National Guard and Reserve Equipment ,Defense

Fiscal 
Year Quantity

End Item 
Recurring 
Flyaway  

TY $M

Non End 
Item 

Recurring 
Flyaway  

TY $M

Non 
Recurring 
Flyaway  
TY $M

Total 
Flyaway  
TY $M

Total 
Support  
TY $M

Total 
Program  

TY $M

2013 -- -- -- -- -- 34.3 34.3

Subtotal -- -- -- -- -- 34.3 34.3
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Annual Funding BY$ 
0350 | Procurement | National Guard and Reserve Equipment ,Defense

Fiscal 
Year Quantity

End Item 
Recurring 
Flyaway  

BY 2010 $M

Non End 
Item 

Recurring 
Flyaway  

BY 2010 $M

Non 
Recurring 
Flyaway  

BY 2010 $M

Total 
Flyaway  

BY 2010 $M

Total 
Support  

BY 2010 $M

Total 
Program  

BY 2010 $M

2013 -- -- -- -- -- 31.1 31.1

Subtotal -- -- -- -- -- 31.1 31.1
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Low Rate Initial Production 
 
There is no LRIP for this program. 
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Nuclear Costs 
 

 
 
 

Foreign Military Sales 
 

 
 

Country Date of 
Sale

Quantity Total 
Cost $M

Memo

Kuwait 5/4/2010 3 213.2 Aircraft are being procured through the Air Force 
production contract. Deliveries are scheduled for 
FY 2014.

None 
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Unit Cost 
 
Unit Cost Report 
 

 
 
 

 

 

 
BY2010 $M BY2010 $M

Unit Cost 
Current UCR 

Baseline 
(FEB 2011 APB)

Current Estimate 
(DEC 2013 SAR)

BY 
% Change 

Program Acquisition Unit Cost (PAUC) 
Cost 9233.9 9395.3
Quantity 104 104
Unit Cost 88.788 90.339 +1.75 

Average Procurement Unit Cost (APUC) 
Cost 9198.3 9357.2
Quantity 104 104
Unit Cost 88.445 89.973 +1.73 

BY2010 $M BY2010 $M

Unit Cost 
Original UCR 

Baseline 
(FEB 2011 APB)

Current Estimate 
(DEC 2013 SAR)

BY 
% Change 

Program Acquisition Unit Cost (PAUC) 
Cost 9233.9 9395.3
Quantity 104 104
Unit Cost 88.788 90.339 +1.75 

Average Procurement Unit Cost (APUC) 
Cost 9198.3 9357.2
Quantity 104 104
Unit Cost 88.445 89.973 +1.73 
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Unit Cost History 
 

  

 

 

 

BY2010 $M TY $M
Date PAUC APUC PAUC APUC 

Original APB FEB 2011 88.788 88.445 95.017 94.676
APB as of January 2006 N/A N/A N/A N/A N/A
Revised Original APB N/A N/A N/A N/A N/A
Prior APB N/A N/A N/A N/A N/A
Current APB FEB 2011 88.788 88.445 95.017 94.676
Prior Annual SAR DEC 2012 87.662 87.296 101.239 100.876
Current Estimate DEC 2013 90.339 89.973 106.187 105.823

 

 
SAR Unit Cost History 

 

 
Current SAR Baseline to Current Estimate (TY $M) 

Initial PAUC 
Prod Est 

Changes PAUC 
Current Est Econ Qty Sch Eng Est Oth Spt Total 

95.017 2.592 0.000 10.976 2.127 -5.584 0.000 1.059 11.170 106.187
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Current SAR Baseline to Current Estimate (TY $M) 

Initial APUC 
Prod Est 

Changes APUC 
Current Est Econ Qty Sch Eng Est Oth Spt Total 

94.676 2.594 0.000 10.975 2.127 -5.608 0.000 1.059 11.147 105.823
 

 

SAR Baseline History 

Item/Event 
SAR 

Planning 
Estimate (PE) 

SAR 
Development 
Estimate (DE) 

SAR 
Production 

Estimate (PdE) 

Current 
Estimate 

Milestone A N/A N/A N/A N/A
Milestone B N/A N/A N/A N/A
Milestone III N/A N/A JUN 1996 JUN 1996
IOC N/A N/A FEB 2005 FEB 2005
Total Cost (TY $M) N/A N/A 9881.8 11043.4
Total Quantity N/A N/A 104 104
Prog. Acq. Unit Cost (PAUC) N/A N/A 95.017 106.187
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Cost Variance 
 

Summary Then Year $M
RDT&E Proc MILCON Total

SAR Baseline (Prod Est) 35.5 9846.3 -- 9881.8
Previous Changes 

Economic -0.2 +297.2 -- +297.0
Quantity -- -- -- --
Schedule -- +893.1 -- +893.1
Engineering -- -- -- --
Estimating +2.5 -609.2 -- -606.7
Other -- -- -- --
Support -- +63.7 -- +63.7

Subtotal +2.3 +644.8 -- +647.1
Current Changes 

Economic -- -27.4 -- -27.4
Quantity -- -- -- --
Schedule -- +248.3 -- +248.3
Engineering -- +221.2 -- +221.2
Estimating -- +26.0 -- +26.0
Other -- -- -- --
Support -- +46.4 -- +46.4

Subtotal -- +514.5 -- +514.5
Total Changes +2.3 +1159.3 -- +1161.6
CE - Cost Variance 37.8 11005.6 -- 11043.4
CE - Cost & Funding 37.8 11005.6 -- 11043.4
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Summary Base Year 2010 $M
RDT&E Proc MILCON Total

SAR Baseline (Prod Est) 35.6 9198.3 -- 9233.9
Previous Changes 

Economic -- -- -- --
Quantity -- -- -- --
Schedule -- +367.5 -- +367.5
Engineering -- -- -- --
Estimating +2.5 -510.1 -- -507.6
Other -- -- -- --
Support -- +23.1 -- +23.1

Subtotal +2.5 -119.5 -- -117.0
Current Changes 

Economic -- -- -- --
Quantity -- -- -- --
Schedule -- +81.3 -- +81.3
Engineering -- +158.8 -- +158.8
Estimating -- +18.2 -- +18.2
Other -- -- -- --
Support -- +20.1 -- +20.1

Subtotal -- +278.4 -- +278.4
Total Changes +2.5 +158.9 -- +161.4
CE - Cost Variance 38.1 9357.2 -- 9395.3
CE - Cost & Funding 38.1 9357.2 -- 9395.3

Previous Estimate: December 2012 
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Procurement $M

Current Change Explanations
Base 
Year

Then 
Year

Revised escalation indices. (Economic) N/A -27.4
Adjustment for current and prior escalation. (Estimating) +2.5 +2.8
Revised estimate to reflect the application of new outyear inflation indices. (Estimating) +19.1 +24.1
Schedule variance resulting from multiple aircraft rephasing adjustments within the 

Future Years Defense Program (FYDP) and a stretchout to the end of production from 
FY 2028 to FY 2031. (Schedule) 

0.0 +107.6

Additional schedule variance resulting from multiple aircraft rephasing adjustments 
within the FYDP and a stretchout to the end of production from FY 2028 to FY 2031. 
(Schedule) 

+81.3 +140.7

Incorporation of Airframe Engineering Change Proposals (ECPs) with production line 
cut-in of combined United States Air Force Block 7.0/8.1 upgrades for 
Communications, Navigation, Surveillance/Air Traffic Management compliance. 
(Engineering) 

+105.5 +147.2

Incorporation of Airframe ECPs with production line cut-in of Large Aircraft Infrared 
Countermeasures. (Engineering) +47.9 +66.6

Incorporation of Airframe ECPs with production line cut-in of KC-130J Adjustable 
Ballast System. (Engineering) +5.4 +7.4

Revised estimate for Lockheed Martin Airframe multi-year procurement contract. 
(Estimating) -6.7 -7.4

Revised estimate for Government Furnished Equipment. (Estimating) +3.3 +6.5
Adjustment for current and prior escalation. (Support) +0.4 +0.4
Increase in Other Support for a Weapon Systems Trainer and a Cockpit Procedures 

Trainer funded by FY 2013 National Guard and Reserve Equipment Appropriation 
(NGREA) funds (DoD). (Support) 

+31.1 +34.3

Increase in Other Support due to removal of the FY 2013 NGREA funded Trainers, 
updated Trainers estimates and re-phasing, and for additional years of labor due to 
stretchout of procurement profile (Navy). (Support) 

+0.9 +20.2

Decrease in Initial Spares due to revised cost estimate. (Support) -12.3 -8.5
Procurement Subtotal +278.4 +514.5
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Contracts 
 

 

 

  

Appropriation: Procurement 
Contract Name Systems Engineering and Logistics Support Sustainment (SELSS) 
Contractor Lockheed Martin Corporation 
Contractor Location 86 South Cobb Drive 

Marietta, GA 30060 
Contract Number, Type N00019-14-D-0006/1,  FFP 
Award Date December 26, 2013 
Definitization Date December 26, 2013 
 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price at Completion ($M) 
Target Ceiling Qty Target Ceiling Qty Contractor Program Manager 

49.3 N/A 0 49.3 N/A 0 49.3 49.3 
 

Cost and Schedule Variance Explanations 
Cost and Schedule Variance reporting is not required on this FFP contract. 

Contract Comments 
This is the first time this contract is being reported. 
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Appropriation: Procurement 
Contract Name Multi-Year Model Contract 
Contractor Lockheed Martin Corporation 
Contractor Location 86 South Cobb Drive 

Marietta, GA 30060 
Contract Number, Type FA8625-14-C-6450/1,  FFP 
Award Date December 09, 2013 
Definitization Date 
 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price at Completion ($M) 
Target Ceiling Qty Target Ceiling Qty Contractor Program Manager 

169.7 N/A 0 169.7 N/A 0 169.7 169.7 
 

Cost and Schedule Variance Explanations 
Cost and Schedule Variance reporting is not required on this FFP contract. 

Contract Comments 
This is the first time this contract is being reported. 
 
The contract has been awarded to provide for Advance Procurement. The contract will be definitized for aircraft 
procurement in the 1st quarter FY 2015. 
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Appropriation: Procurement 
Contract Name C-130J FYOC IV 
Contractor Lockheed Martin Corporation 
Contractor Location 86 South Cobb Drive 

Marietta, GA 30060 
Contract Number, Type FA8625-11-C-6597,  FFP 
Award Date March 16, 2011 
Definitization Date March 16, 2011 
 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price at Completion ($M) 
Target Ceiling Qty Target Ceiling Qty Contractor Program Manager 

71.2 N/A 0 71.2 N/A 1 71.2 71.2 
 

Cost and Schedule Variance Explanations 
Cost and Schedule Variance reporting is not required on this FFP contract. 

Contract Comments 
The previous SAR incorrectly included United States Coast Guard HC-130J aircraft procured through this contract. 
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Appropriation: Procurement 
Contract Name Follow-On Five Year Option Contract (FYOC) - III 
Contractor Lockheed Martin Corporation 
Contractor Location 86 South Cobb Drive 

Marietta, GA 30060 
Contract Number, Type FA8625-06-C-6456,  FFP 
Award Date February 01, 2006 
Definitization Date February 01, 2006 
 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price at Completion ($M) 
Target Ceiling Qty Target Ceiling Qty Contractor Program Manager 

121.9 N/A 2 792.9 N/A 14 792.9 792.9 
 
Target Price Change Explanation 
The difference between the Initial Contract Price Target and the Current Contract Price Target is due to additional 
aircraft procurements required. 

Cost and Schedule Variance Explanations 
Cost and Schedule Variance reporting is not required on this FFP contract. 

Contract Comments 
This contract is more than 90% complete; therefore, this is the final report for this contract. 
 
This contract is managed by the United States Air Force. The costs and quantities shown represent KC-130J 
funding and quantities only. 
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Appropriation: Procurement 
Contract Name CLS Airframe 
Contractor Lockheed Martin Corporation 
Contractor Location 86 South Cobb Drive 

Marietta, GA 30060 
Contract Number, Type N00019-09-D-0015,  FFP 
Award Date January 01, 2009 
Definitization Date April 01, 2010 
 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price at Completion ($M) 
Target Ceiling Qty Target Ceiling Qty Contractor Program Manager 

92.6 N/A N/A 74.4 N/A N/A 74.4 74.4 
 
Target Price Change Explanation 
The difference between the Initial Contract Price Target and the Current Contract Price Target is due to the 
descoping of the contract requirements. 

Cost and Schedule Variance Explanations 
Cost and Schedule Variance reporting is not required on this FFP contract. 

Contract Comments 
This contract is more than 90% complete; therefore, this is the final report for this contract. 
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Appropriation: Procurement 
Contract Name Power By the Hour 
Contractor Rolls-Royce Corporation 
Contractor Location 2355 S. Tibbs Ave 

Indianapolis, IN 46421 
Contract Number, Type N00019-09-D-0020,  FFP 
Award Date March 01, 2009 
Definitization Date March 01, 2009 
 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price at Completion ($M) 
Target Ceiling Qty Target Ceiling Qty Contractor Program Manager 

168.0 N/A N/A 215.1 N/A N/A 215.1 215.1 
 
Target Price Change Explanation 
The difference between the Initial Contract Price Target and the Current Contract Price Target is due to the contract 
extending 12 months. 

Cost and Schedule Variance Explanations 
Cost and Schedule Variance reporting is not required on this FFP contract. 

Contract Comments 
This contract is more than 90% complete; therefore, this is the final report for this contract. 
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Deliveries and Expenditures 
 

 

 
The above data is current as of 3/20/2014.  
 
 
 

Delivered to Date Plan to Date Actual to Date Total Quantity 
Percent 

Delivered 
Development 0 0 0 -- 
Production 47 47 104 45.19% 
Total Program Quantity Delivered 47 47 104 45.19% 

Expended and Appropriated (TY $M) 
Total Acquisition Cost 11043.4 Years Appropriated 18 
Expended to Date 3563.0 Percent Years Appropriated 51.43% 
Percent Expended 32.26% Appropriated to Date 4009.4 
Total Funding Years 35 Percent Appropriated 36.31% 
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Operating and Support Cost 
 

 

KC-130J 
Assumptions and Ground Rules  
 
Cost Estimate Reference: 
Date of Estimate:  February 2014 
Source:  Naval Air Systems Command 4.2 Cost Department; O&S Division 
 
This is the third update for the KC-130J O&S cost estimate since the Navy Service Cost Position was established 
in 2010.  Visibility and Management of Operating and Support Costs (VAMOSC) data from FY 2001 through FY 
2012, or FY 2013 where it was available, was used to establish the KC-130J baseline.  Projections based on the 
historical costs in VAMOSC provide the majority of the outyear estimates.  A phased approach estimate includes 
the ramp-up of aircraft as they are introduced to the fleet through the retirement of the KC-130J aircraft from service 
with a total aircraft procurement of 104 (maximum Program Aircraft Authorized (PAA) of 94). 
 
Sustainment Strategy: 
KC-130J unique parts will be supported by two-level maintenance (Organizational to Depot) via Contractor 
Logistics Support.  C-130 common parts will be supported via organic three-level support.  
 
Quantity =104 (94 PAA)  
Service Life (Useful Life) = approximately 40 years  
Estimated Duration = FY 2001 to FY 2073 
Aircraft Attrition Rate = 0.1% of Total Aircraft Inventory (TAI) per year  
Average Flight Hours per Month per Aircraft = 50  
Total Operating Aircraft Years = 3,923 
 
Antecedent Information: 
The antecedent systems are the KC-130F, KC-130R, and C/KC-130T aircraft.  KC-130F and KC-130R were used 
in a blended analysis to compare to the KC-130J.  C/KC-130T reserve squadron aircraft data is not included in the 
Antecedent Average Annual Cost per Aircraft, and it should be noted that the KC-130F/R models were in ramp 
down phase during the time that data was available.  Additionally, both the KC-130F and KC-130R were 
Acquisition Category II programs that relied heavily on United States Air Force program sustainment.  KC-130J 
aircraft will replace the KC-130F, KC-130R, and C/KC-130T aircraft one-for-one. 
 
The capture of O&S data in available reporting systems has changed significantly over time.  Antecedent systems 
began their service life before continuous, reliable recording systems were available.  VAMOSC provides costs for 
FY 1997 to present.  The cost data for platforms in existence prior to 1997 is either unavailable or incomplete.  In 
summary, sufficient historical data and resources do not exist to create a credible comparison of Total O&S Costs. 
 
A data pull from the VAMOSC Aircraft Type Model Series Report was made in January 2014 to obtain 
Maintenance, Sustaining Support, and Continuing System Improvements cost data.  The steady state average of 
this data from 1999 to 2001 was used.  The VAMOSC total aircraft number for these years was 47, 48, and 48 
respectively.  The Unit Level Manpower and Indirect Support costs were assumed to be the same as for the KC-
130J.  The Unit Operations costs were calculated using December 2012 Cost Adjustment and Visibility Tracking 
System data from 1995 to 2009 to obtain the fuel consumption ratio of the antecedent aircraft to the KC-130J.  The 
antecedent average annual cost was then multiplied by the KC-130J total operating aircraft years to find the total BY 
antecedent cost. 
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Unitized O&S Costs BY2010 $M

Cost Element
KC-130J 

Avg Annual Cost per Aircraft
KC-130 F/R/T (Antecedent) 

Avg Annual Cost per Aircraft
Unit-Level Manpower 2.121 2.121
Unit Operations 1.852 1.501
Maintenance 4.133 1.869
Sustaining Support 0.395 0.124
Continuing System Improvements 0.411 0.294
Indirect Support 0.750 0.750
Other 0.000 0.000
Total 9.662 6.659

Unitized Cost Comments: 
The Average Annual Cost per Aircraft for the KC-130J is calculated by dividing the Total O&S Cost by the Total 
Operational Aircraft Years for the program.  
 
  Total O&S Cost $M 

 
Current Production APB 

Objective/Threshold
Current Estimate

 
KC-130J KC-130J KC-130 F/R/T 

(Antecedent)
Base Year 43344.2 47678.6 37904.5 26122.0
Then Year 77520.4 N/A 65241.5 N/A

Total O&S Costs Comments: 
For comparison purposes, the BY Antecedent Total O&S Cost is the product of the Antecedent's Average Annual 
Cost per Aircraft and the Operational Aircraft Years of the KC-130J. 
 

 O&S Cost Variance 

 Category  BY 2010 
$M Change Explanations

Previous SAR Total O&S Estimate - 
December 2012  39,987.257  

Cost Estimating Methodology -1,980.832 Projected forward using historical averages instead of 
regressions, removed double counting

Cost Data Update -423.257 Updated historical cost information, FY 2012 actuals, and 
FY 2013 actuals where available

Labor Rate -1,859.937 Composite Labor, Indirect Rates, and Manning Document 
update

Energy Rate +646.484 Fuel rate update
Technical Input 0.000  

Programmatic/Planning Factors  +1,534.794 Reduced flying hours and delayed induction of aircraft 
which extended program life

Other 0.000  
Total Changes -2,082.748  
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Primary drivers to the variance are reduced historical costs, which then reflect on the regressions used to calculate 
the out-year costs, and reduced labor rates.  Reduced flying hours and delayed induction during the Future Years 
Defense Program increased O&S costs. 

Current Estimate 37,904.509  

 
Disposal Costs: 
The Rough Order of Magnitude estimated cost of demilitarization/disposal phase for the remaining aircraft is $25M 
(BY 2010 dollars).  The estimate will be refined as the System Disposal Plan Annex to the Life Cycle Sustainment 
Plan is developed.   
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